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CDR Program Office
FY11 Climate Data Records

Risk  and  Mitigation

1. Sea Ice

• PI can’t work on docs, data, or code until mid Apr 

2.  Mean Layer Temperatures
• NSTR

3.  Microwave (MW) Sounder FCDR
• PI concerned about source code release

4.  Microwave (MW) Imager FCDR
• POC doing all documentation – making good progress

5. Aerosol Properties
• Subsetting CDR and converting to NetCDF

6.  Outgoing Longwave (LW) - Top of Atmosphere
• Received final code delivery – close to an FOC  CDR

7.  Sea  Surface Temperature
• Documentation delivery schedule TBD

Weekly Report – Mar 25, 2011

Sea Ice 
• PI can’t work on CDR until mid Apr – need to monitor progress closely

MW Imager FCDR 
• POC is responsible for file conversion and documentation
• New Schedule shown

Sea Surface Temp 
• Source code documentation requires additional hire
• Reordered various portions of data to try and fill in data gaps
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CDR Program Office
FY11 Climate Data Records

Risk  and  Mitigation

1. Sea Ice

• PI can’t work on docs, data, or code until mid Apr 

2.  Mean Layer Temperatures
• NSTR

3.  Microwave (MW) Sounder FCDR
• PI concerned about source code release

4.  Microwave (MW) Imager FCDR
• POC doing all documentation – making good progress

5. Aerosol Properties
• Subsetting CDR and converting to NetCDF

6.  Outgoing Longwave (LW) - Top of Atmosphere
• Received final code delivery

7.  Sea  Surface Temperature
• Documentation delivery schedule TBD

Weekly Report – Apr ??, 2011

ALL CDRs
• No place for data
• No support from ITB
• No immediate solution in site
• Potential management action required
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Project Risks

• PI unable to work on code, docs and data conv until mid Apr
• NSIDC will be serving the data to the public, PI concerned about

long term support
• The codes that will be delivered are modular pieces of a much 

larger code and will require effort to separate and document

Project Status

Project Schedule

Sea Ice

PI: Meier (NSIDC)     RSAD POC: Peng

CDR Product: TCDR - Sea ice concentration/extent/area estimates, 1979-2010 (20 GB)
GEOSS Societal Benefit: Climate, Water, Ecosystems, Agriculture

G
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• PI not available until mid Apr – revised schedule shown below
• Started on Submission Agreement document

• Sent and received info requested by Phil
• Sent CATBD Template to PI

Next Action / Milestone

• PI to send POC sample doc and code 



Project Risks

• Data is ASCII format – Mike Urzen will convert to NetCDF
• PI has limited resources available to work on code clean up, 
comments and documentation

Project Status

Project Schedule

• Sample files available to Mike Urzen to start  work on NetCDF 
conversion 

• Received Submission Agreement questionnaire from PI
- Will need help from Archive branch on the 3 SAs

Mean Layer Temperatures

PI: Christy (UAH)     RSAD POC: Shi

CDR Product: TCDR - Monthly gridded anomalies for three layers (LT, MT, LS), 1978-2010 (60 GB) 
GEOSS Societal Benefit:  Energy, Climate, Ecosystems

Y
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Next Action / Milestone

• Work on source code and documentation



Project Risks

• PI concerned about his source code being widely available
- Need CDRP manager to discuss options with PI. 

Project Status

Project Schedule

• PI will convert data to NetCDF
• Received Submission Agreement questionnaire 

Next Action / Milestone

• Expect CH9 at end of April, and CH7 in July

Microwave Sounder FCDR

PI: Ho (UCAR)     RSAD POC: Shi

CDR Product:  FCDR  - AMSU-A Brightness Temperature, CH 7 & 9;  2001 - 2010 (100 GB)
GEOSS Societal Benefit:  Climate, Water, Ecosystems

G
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Project Risks

• PI will not assist making the data an operational CDR 
• POC will be responsible for converting data to NetCDF, 
documentation, and commenting the code.

Project Status

Project Schedule

• POC drafted submission agreement using ATRACS
- several questions for archive branch

• Completed source code comments and created source code 
header document with robodoc

• Completed NetCDF conversion, just need to tweak some 
metadata after receiving further guidance from archive branch

• Received PI’s coefficient description – POC can create 
documentation but will take some time

Next Action / Milestone

• Work on ATBD and remaining documentation

Microwave Imager FCDR

PI: Wentz (RSS)     RSAD POC: Semunegus

CDR Product: FCDR - Intercalibrated SSM/I Brightness Temperatures (v6), 1987 – 2010 (1720 GB)
GEOSS Societal Benefit:  Climate, Water, Ecosystems

G
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Project Risks

• Minimal for IOC
• Good candidate to test NRT production (FOC); would require 
significant changes to the current manual intensive process 

Project Status

Project Schedule

• POC drafted submission agreement using ATRACS
- several questions for archive branch

• Ops branch is subsetting and converting to NetCDF
• Coordinating with archive branch on naming conventions

Next Action / Milestone

• Complete netCDF conversion

Aerosol Properties

PI: Zhao (NCDC)     RSAD POC: Zhao

CDR Product:  TCDR - Aerosol Optical Thickness (AOT), 1981 – 2010 (430 GB)
GEOSS Societal Benefit:  Disasters, Health, Climate, Ecosystems

G
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Project Risks

• Minimal risk involved

Project Status

Project Schedule

• This CDR is close to the FOC level
- code has passed security review
- it’s running on blade server
- all input data comes from CLASS
- we have reproduced PI’s test data set 
- we’re capable of recreating the data set and/or continued production 
- although FOC documentation and maturity requirements are still TBD

• Received final source code - PI replaced IDL with Fortran
• Received SA questionnaire from PI

Next Action / Milestone

• Start submission agreement process
• Work on creating necessary documentation (PI sent CATBD 

template)
• Convert to NetCDF

Outgoing Longwave Radiation - Top of Atmosphere

PI: H-T Lee (UMD)     RSAD POC: Shi

CDR Product: FCDR - HIRS OLR Time Series, monthly mean, 2.5 deg, 1979 – 2010 (CDR : 20 MB, Orbit Files: 700 GB)
GEOSS Societal Benefit:  Energy, Climate, Ecosystems

G
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Project Risks

•Processing from level 1b to HDF has been accomplished for
all sats, some missing data gaps exist - ordered data to fill holes

• Source code documentation requires additional hire
• Final SST data set will be maintained at NODC

Project Status

Project Schedule

• NSTR
• Documentation hire passed on to CICS - documentation delivery 

timeline TBD
• Reprocessing complete for N18, sent to NODC for NetCDF 

conversion and validation
• Received NetCDF conversion code and a sample of NetCDF 

output from NODC – No space for file storage and validation
• First reprocessing completed but some data gaps were present

Next Actions / Milestone

• 2nd reprocessing: Get missing data from CLASS, incorporate lake 
temp climo field

Sea Surface Temperature

PI: Evans (U of Miami)     RSAD POC: Banzon

CDR Product: TCDR - Pathfinder  v5.2, Daily nighttime and daytime global SST fields, 1981-2010, (4000 GB)
GEOSS Societal Benefit:  Climate, Water, Ecosystems, Agriculture

Y
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Project Status

Project Schedule

BACKUP CDR -- ISCCP D1

PI: Knapp (NCDC)     RSAD POC: Knapp

CDR Product:  TCDR - Mean Cloud Amount, 2.5 deg res, 3 hourly, 1983-2008, (1.4 GB)
GEOSS Societal Benefit:  Energy, Climate, Water, Agriculture

Y

• NSTR
• ISCCP is a backup CDR to ensure the NCDC performance 

metric is successfully met.
• Initial Assessment – Data and source code are very 

mature (could easily fill the gap if any of the FY11 CDRs 
fail to deliver)

• Product is already being archived

Project Risks

• Minimal

Next Action / Milestone

• No effort - unless it looks like one of the other CDRs may fail, 
then primary work will be on documentation 

G
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Project Status

Project Schedule

FUTURE CDR -- Global Surface Albedo
CDR Product: TCDR – GOES coverage Surface Albedo, 10 day blocks, 4 km res, 2000-2003 (initially), (XX GB)
GEOSS Societal Benefit:  Climate, Ecosystems, Agriculture

Y

• EUMETSAT contact has been pulled to other tasks until mid May
- Slips the plan to process GOES test set to the end of July

• Initial Assessment revealed it would not meet CDR IOC 
requirements by FY11, but the High Visibility of this project will 
ensure that work continues to progress as quickly as possible Project Risks

• Requires extensive coordination with EUMETSAT for code, 
documentation and validation

Next Action / Milestone

• Stage GOES test data

G

3/25/2011 12 PI: Govaerts (EUMETSAT)     RSAD POC: Matthews
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CDR Program Office
NPP/JPSS Climate Raw Data Records (C-RDRs) Project

Risk  and  Mitigation

1. VIIRS

• Developing code to generate the VIIRS C-RDR.

2.  CrIS
• Updated CrIS IDPS software not available to contractors (Cal/Val 
teams, NASA SDS, ADL are also affected) 

• Evaluating processing of C-RDR by MATLAB and IDL

3.  ATMS
• IDPS ATMS algorithm executing in ADL at NCDC

4.  OMPS NP
• Postponed to focus resources on system infrastructure

5. System Infrastructure
• Developing an ingest test using the CLASS RDR aggregation

• Setting up configuration and software for the Blade Server

• Met with CLASS requirement team to discuss charter for C-RDRs

.

Weekly Report – Mar 25, 2011

VIIRS, CrIS, ATMS, OMPS NP, System Infrastructure -
• Short schedule to NPP launch  on October 2011. Hiring additional software 
developers on hold. Need to re-adjust the schedule.
• Operational software is under maintenance, updated versions may affect 
C-RDR ported version.  Working with old (2007) version of CrIS code.
System Infrastructure –
•Availability of automated receipt of NPP RDRs from the CLASS system. 
Need to test ingest of RDRs from CLASS and develop an automated 
mechanism for re-requesting data.
• Capability of CLASS to ingest and archive C-RDRs. 
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Project Risks

• NPP Launch Date: October 25, 2011
• Complexity of the NPP/JPSS RDRs and operational software
• Operational software is under maintenance, updated versions 
may affect C-RDR ported version

Project Status

Project Schedule

• Ported operational algorithms (NASA Land PEATE)
• Defining the C-RDR format, data, and metadata
• Preparing the VIIRS C-RDR Product Specification for review
• Converting the supporting data files to netCDF4 
• Merged latest Land PEATE and IDPS modifications into C-RDR 

baseline
• Evaluating IDPS latest release changes in Algorithm 

Development Library (ADL) baseline 
• Evaluating ADL for processing granule aggregations
• ADL modified to process aggregated RDRs
• Developing software to create the VIIRS C-RDR , reusing ADL 

software

Next Action / Milestone

• Development complete for the VIIRS C-RDR

Visible Infrared Imaging Radiometer Suite (VIIRS)

POC: Biard

C-RDR Product: Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format
GEOSS Societal Benefit: Climate, Water, Ecosystems, Agriculture, Biodiversity, Energy

G
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Project Risks

• NPP Launch Date: October 25, 2011
• Need updated version of CrIS code. Current version - 2007.
• Complexity of the NPP/JPSS RDRs and operational software
• Operational software is under maintenance, updated versions 
may affect C-RDR ported version

Project Status

Project Schedule

Next Action / Milestone

• Complete definition of CrIS C-RDR

Cross-track Infrared Sounder (CrIS)

POC: Burden

C-RDR Product: Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format
GEOSS Societal Benefit:  Climate, Water, Energy

Y

• Ported operational algorithms (Space Dynamics Lab at Utah 
State)

• Defining the C-RDR format, data, and metadata
• Merged updated IDPS code and formats into the C-RDR baseline
• Tracking down a version of the CrIS code with telemetry updates
• Defining the netCDF4 structure for the C-RDR and developing 

software for writing the C-RDR
• CrIS IDPS software changes are not available to contractors. 

This affects C-RDR and ADL development and Cal/Val teams, 
NASA SDS.

• Evaluating processing of C-RDR with MATLAB and IDL

153/25/2011
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Project Risks

• NPP Launch Date: October 25, 2011
• Complexity of the NPP/JPSS RDRs and operational software
• Operational software is under maintenance, updated versions may 
affect C-RDR ported version
• Developer shares time working NPP and CLASS issues.

Project Status

Project Schedule

• Obtained ported operational algorithms (Space Dynamics 
Lab at Utah State)

• Working to get the ported IDPS software running at NCDC
• Evaluating IDPS  algorithms in ADL
• IDPS ATMS algorithm in ADL executing at NCDC
• Verified processing of ATMS algorithms.
• Identifying code and data structures required for C-RDR 

processing.

Next Action / Milestone

• Define the C-RDR data and metadata

Advanced Technology Microwave Sounder (ATMS)

POC: Saunders

C-RDR Product: Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format
GEOSS Societal Benefit:  Climate, Water, Energy

G
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Project Risks

• OMPS NP C-RDRs will not be available at launch. Mitigation: 
hire another developer for OMPS NP.
• Complexity of the NPP/JPSS RDRs and operational software
• Operational software is under maintenance, updated versions may 
affect C-RDR ported version

Project Status

Project Schedule

• Delayed OMPS NP development to focus resources on 
system infrastructure and other sensors 

Next Action / Milestone

• Obtain IDPS software when the OMPS modifications stabilize

Ozone Mapping Profile Suite (OMPS) Nadir Profiler (NP)

POC: Saunders

C-RDR Product: Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format
GEOSS Societal Benefit:  Climate, Energy

Y
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Project Risks

• NPP Launch Date: October 25, 2011
• Need to hire additional software developer to meet schedule.  
• Ability of CLASS to provide full stream of RDRs and ability to ingest 
stream of C-RDRs.
• Need to develop an automated re-request mechanism for CLASS.

Project Status

Project Schedule

• Analyzing existing ingest and dissemination capabilities.
• Working with CLASS to test ingest of RDRs.
• Working on database infrastructure design.
• Working on the Archive Recommendation Package for C-RDRs.
• Analysis complete of existing infrastructure. 

• Working with RSAD projects to define process to transfer data 
to and from CLASS. 

• Received aggregated test data from CLASS.
• Developing an ingest test for the aggregated RDRs received 

from CLASS.
• Setting up configuration files and software for the ingest test.

Next Action / Milestone

• Complete design of system infrastructure.

C-RDR System Infrastructure

POC: Copley

C-RDR Product: Infrastructure to automate the production of the C-RDRs.
GEOSS Societal Benefit:  None

Y
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CDR Program Office
JPSS Climate Sensors and Program Status

Risks and Mitigation

• JPSS Climate Sensors are all on track:
 CERES FM-6 will fly on JPSS-1
 OMPS-LP will fly on JPSS-2
 TSIS FM-1 will fly on a TBD Free-Flyer

• JPSS Program is still in transition:
 JPSS L1RD, Version 4.4, dated December 15, 2010 is 

latest draft; it still has not been signed
 Launch Readiness Dates (LRDs) are 2015 for JPSS-1 and 

2018 for JPSS-2
 NOAA/NESDIS/OSD provided funding to JPSS Program for 

Ground Segment Upgrades and post-delivery support

• User Segment Upgrades are behind schedule

Current Status
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• FY-11 funding for CERES FM-6,OMPS-LP, and TSIS FM-1 R2O 
transition activities, as well as User Segment upgrades, may be 
in jeopardy due to Congressional actions
 Could cause significant delays in the delivery of these 

capabilities and readiness for NPP and JPSS-1 launches
• While TSIS FM-1 acquisition is on track, platform it will fly on 

is still TBD
• R2O Transition and Instrument Support teams for CERES 

FM-6 and TSIS FM-1 are needed ASAP
 Need to support JPSS Instrument Staff and NASA/LaRC

(for CERES) and LASP (for TSIS) Science Team meetings

4
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Project Risks

Project Summary

Project Schedule

Clouds & Earth’s Radiant Energy System (CERES) FM-6

POC: Markham  

Purpose:  Continuity of Earth Radiation Budget (ERB) Measurements
GEOSS Societal Benefit:  Climate

Next Action/Milestone

• CERES Instrument SAR/PSRR is scheduled for June 2011

• Changing the total and shortwave radiometric accuracy 
requirements to accommodate limitations in the current hardware 
design for FM-6

– NASA’s performance specifications have become the threshold 
and NOAA’s requirements will be the objective

• Defining the scope of post-launch support
• Negotiating an agreement between NOAA/NESDIS/NCDC and
NASA/LaRC for the R2O transition of CERES higher-level data 
processing (or reprocessing) and Climate Data and Information 
Record (CDR/CIR) generation capabilities

• CERES will fly on the NPP and JPSS-1 satellites which have LRDs in 
late 2011 and 2015, respectively
• NOAA/NESDIS/OSD funded the acquisition of the CERES FM-5 (on 
NPP) and FM-6 (on JPSS-1)  instruments by NASA’s Langley Research 
Center (LaRC) and Northrup Grumman Aerospace Systems (NGAS)
• OSD is also responsible, as the instrument provider, for any required 
upgrades to the JPSS Common Ground Segment (CGS) and CERES FM-
6 post-launch instrument support
• JPSS Program is responsible for integrating and flying the CERES FM-
6 instrument on the JPSS-1 spacecraft, post-launch satellite 
operations, data collection and initial processing, and delivering 
processed data via the Interface Data Processing Segment (IDPS)  to 
the NOAA Archive

20

1 Acquisition of CERES FM-6 Instrument

2 Acquisition of Ground Segment Upgrades

3 Acquisition of User Segment Upgrades

3a      Analysis

3b      Design

3c      Development

3d      Integration

3e      Test

3f      Operations

FY12 Q1

Oct Nov Dec

FY11 Q2
ID Task Name Status Start Stop

Jan Feb Mar

FY11 Q4

Apr May Jun Jul Aug Sep

FY11 Q3
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Ozone Mapping & Profiler Suite-Limb Profiler (OMPS-LP)
Purpose:  Continuity of Stratospheric Ozone Measurements
GEOSS Societal Benefit:  Climate and Energy

Project Summary

Project Schedule

Next Action/Milestone

21

Project Risks

• Authorization to Proceed (ATP) decision for the acquisition of the 
JPSS-2 OMPS-LP is expected by the end of September 2011 

• Drafting a Level 1 Requirements Document (L1RD) and securing an 
agreement between the JPSS Program and NOAA for the acquisition 
of the OMPS-LP instrument for JPSS-2
• Negotiating an agreement between NASA/GSFC and 
NOAA/NESDIS/NCDC for the R2O transition of OMPS-LP higher-level 
data processing (or reprocessing) and Climate Data and Information 
Record (CDR/CIR) generation capabilities

• OMPS-LP will fly on the NPP and JPSS-2 satellites which have LRDs in 
late 2011 and 2018, respectively
• NOAA/NESDIS/OSD has funded the acquisition of the OMPS-LP 
instruments by NASA (for NPP) and the JPSS Program (for JPSS-2)
• OSD is also responsible, as the instrument provider, for any required 
upgrades to the JPSS Common Ground Segment (CGS) and OMPS-LP 
post-launch instrument support
• JPSS Program is responsible for integrating and flying the OMPS-LP 
instrument on the JPSS-2 spacecraft, post-launch satellite operations, 
data collection and initial processing, and delivering processed data 
via the Interface Data Processing Segment (IDPS)  to the NOAA 
Archive

1 Acquisition of OMPS-LP Instrument

2 Acquisition of Ground Segment Upgrades

3 Acquisition of User Segment Upgrades

3a      Analysis

3b      Design

3c      Development

3d      Integration

3e      Test

3f      Operations

FY12 Q1

Oct Nov Dec
ID Task Name Status Start Stop

FY11 Q2 FY11 Q3 FY11 Q4

Jan Feb Mar Apr May Jun Jul Aug Sep

POC: Markham  3/25/2011
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Total Solar Irradiance Sensor (TSIS) FM-1
Purpose:  Continuity of Total and Spectral Solar Irradiance Measurements
GEOSS Societal Benefit:  Climate and Energy

Project Summary

Project Schedule

Next Action/Milestone

22

Project Risks

• Integration and testing of the TSIS FM-1 instrument is scheduled to 
begin on  June 10, 2011

• Finalizing the Level 1 Requirements Document (L1RD) for TSIS FM-1 
• Conducting a mission trade study in conjunction with the JPSS 
Program to determine the most efficient launch option for TSIS FM-1 
• Negotiating an agreement between NASA/GSFC, LASP, and 
NOAA/NESDIS/NCDC for the Research-to-Operations (R2O) transition 
of TSIS higher-level data processing (or reprocessing) and Climate 
Data and Information Record (CDR/CIR) generation capabilities

• TSIS will fly on the NPP satellite, as a free-flyer in conjunction with 
the JPSS-1 satellite, and on the JPSS-2 satellite which have Launch 
Readiness Dates (LRDs) in late 2011, 2015, and 2018, respectively
• NOAA/NESDIS/OSD funded the acquisition of the TSIS FM-1 
instrument by NASA and the Laboratory for Atmospheric and Space 
Physics (LASP) at the University of Colorado
• OSD is also responsible, as the instrument provider, for any required 
upgrades to the JPSS Common Ground Segment (CGS) and TSIS post-
launch instrument support
• JPSS Program is responsible for integrating and flying the TSIS FM-1 
instrument, post-launch satellite operations, data collection and initial 
processing, and delivering processed data via the Interface Data 
Processing Segment (IDPS)  to the NOAA Archive

1 Acquisition of TSIS FM-1 Instrument

2 Acquisition of Ground Segment Upgrades

3 Acquisition of User Segment Upgrades

3a      Analysis

3b      Design

3c      Development

3d      Integration

3e      Test

3f      Operations

FY12 Q1

Oct Nov Dec
ID Task Name Status Start Stop

Sep

FY11 Q3 FY11 Q4

Jan Feb Mar Apr May Jun Jul Aug

FY11 Q2

POC: Markham  3/25/2011
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• Reviewing cost models for possible application to NCDC’s end-to-end Data 
Stewardship system

– Revised the Work Breakdown Structure (WBS) for the End-to-End Stewardship System; 
forwarded a copy to Ed Kearns for his review and awaiting his feedback

– Revised the template for the End-to-End Stewardship System Cost Model; still need 
inputs from SMEs to fill-in estimates for Staffing, Infrastructure, and Support costs

• Developing storyboards for the four CDRs that were transitioned from 
research to operations in FY 2010

– Collected graphics from Sara Veasey; currently reviewing them for their applicability

– Began working on the first of four storyboards (i.e., PATMOS-X)

• Continuing to forward FY 2011 CDR Program Grant proposals to mail 
reviewers

– 88% of mail reviewers have been sent proposals

– 86% of mail reviews returned

• Gathering information on recently held Agribusiness Workshop
– Contacted Eileen Shea (NCDC/CSMD) regarding the Workshop

– Awaiting notification from Tamara Houston of a meeting to discuss the Workshop
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